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ESTIMATE RUN 04/22/2005

ESTIMATE SUMMARY 10:22:59
CONTID: C14936 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14936-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 31.0 DAYS TIME ALLOW: 45 WORK DAYS
SH 40 Craig Deer Warn System PERCENT TIME: 68.89 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: SHE 0403-049
SH 40 Craig Deer Warn System
NAME OF ROAD: 040A
PROJECT COUNTIES: MOFFAT ROUTT
CONTRACTOR:
FRONT RANGE BARRICADE PAY PERIOD ENDING 04/22/2005 DATE TIME STARTED 10/21/2004
14439 MEAD COURT DATE LET 09/23/2004 DATE WORK BEGAN
DATE AWARDED 09/27/2004 DATE TIME STOPPED 04/05/2005
DATE CONTRACT EXECUTED 10/20/2004 DATE ACCEPTED 04/05/2005
LONGMONT CO 80504 970/535-4177 DATE NOTICE TO PROCEED 10/21/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 138,923.00 PARTICIPATING $ 128,756.50 $ 6,503.00
AWARD PROJECT AMT: $ 148,321.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 92.68% TOTAL EARNINGS 128,756.50 6,503.00
FUNDS AVAILABLE: $ 10,166.50 STOCKPILED MATERIALS 2,154.60 —3,488.40
GROSS EARNINGS 130,911.10 3,014.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,500.24 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 129,410.86 3,014.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 129,410.86 3,014.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,014.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C14936 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14936-BID ESTIMATE RUN 04/22/2005
PROJECT: SHE 0403-049 ESTIMATE NO: 0004 10:22:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 612-00010  DELINEATOR (SPECIAL) DEER WARNING REFLECTIVE 1,384.000 1,316.000
DELINEATORS
EACH 68.000 5,168.00
76.00000 1,384.000 105,184.00
0005 MATERIAL ALLOWANCE DELINEATOR (SPECIAL) 110.000
EACH -68.000 -3,488.40
51.30000 42.000 2,154.60
0010 626-00000  *MOBILIZATION 1.000 1.000
LS 0.000 0.00
8,800.00000 1.000 8,800.00
0015 630-00000  *FLAGGING 37.000 37.000
HOUR 0.000 0.00
22.00000 37.000 814.00
0020 630-00012  *TRAFFIC CONTROL MANAGEMENT 28.000 25.000
DAY 3.000 1,335.00
445.00000 28.000 12,460.00
0025 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 12.600
EACH 0.000 0.00
90.00000 12.600 1,134.00
0030 630-80380  *TRAFFIC CONE 27.000 24.300
EACH 0.000 0.00
15.00000 24.300 364.50
0035 700-70010  F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0040 700-70022  F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0045 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200  CURRENT AMT $ 138,923.00 $ 3,014.60$ 130,911.10

PROJECT TOTAL CURRENT AMT $ 138,923.00 $ 3,014.60 $ 130,911.10



